River Mile 10.9 Removal Action

Overview
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sediment and conistruct an isolation Cap on the Hemoval Area.

Why - Surface sediment contains dioxins, PCBs, and other
contaminants at elevated concentiations - o
Where - Approximately 5 b-acre area of the Lower Passaic River next
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Removal Action Schedule
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May — June 2013 +  Baseline monitoring for surface and air quality
¢  Small boats and moorings will be upstream, downstream, and within the Removal Area
collecting water quality measurements

June 2013 s  Mobilization of the equipment
s  Barges and dredging equipment will be mobilized from NJ harbor areas to RM 10.9

July — August 2013 + Dredging and barge transport, sediment stabilization, transportation and disposal at an
out-of-state landfill

¢ Dredging at RM 10.9 Removal Area from dawn to dusk six(6) days per week {~12 hours/ day)
for about approximately 6-8 weeks

¢ Barge transport for dredged sediments from Removal Area to the stabilization facility in the
NJ Harbor area once a day and probably at night so that bridge openings will have minimal
impact on the local traffic

+« Sediment stabilization at treatment facility

*  Train/truck transportation of treated sediment to an approved out of state landfili for
disposal

¢ Surface water and air quality monitoring

August — October 2013 | ¢ Barge transport of cap material to Removal Area from construction support area throughout
the day

¢ (ap construction at Removal Area from dawn to dusk six(6) days per week

s Surface water and air quality monitoring; bathymetry surveys using small boats

+  Demobilization; removal of equipment from Removal Area out of the LPR
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